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INTRODUCTION 
 

The Department of Energy (DOE) Project Management Career Development 
Program (PMCDP) is a department-wide program establishing criteria and standards 
for developing and certifying DOE’s federal project directors and educating those in 
associated project management functions.   
 
The Office of Engineering and Construction Management (OECM) has overall 
responsibility for developing and overseeing the PMCDP certification program. The 
mandatory facets of the PMCDP are institutionalized in DOE Order 361.1B, 
Acquisition Career Development Program, Chapter IV.  
 
The DOE Competency and Equivalency Guide establishes the competency 
requirements.  Eleven essential domains of Knowledge, Skills and Abilities (KSA) 
have been identified. The PMCDP courses have been designed to link to the specific 
sets of KSAs identified as essential for a project director. 
 
Training Courses.  PMCDP training combines existing courses from the DOE and 
other federal agencies, available off-the-shelf training materials, and custom 
designed courses. Training is provided thorough a combination of interactive media, 
video conferencing, computer gaming/simulation, and classroom experiences. For a 
detailed course schedule and for more information on the PMCDP, see OECM 
website http://management.energy.gov/project_management.htm 
 
Continuous Learning.  Each certified project director is required to successfully 
complete 60 hours of continuing education (CE) biennially to maintain certification. In 
addition to the subject and activity areas listed in DOE Order 361.1B, Chapter IV, the 
Director of OECM or his/her designee will approve CE credits related to the 
management of highly technical DOE projects. These subject areas may include 
such topics as, but not limited to, accounting, applied mathematics and statistics, 
engineering, project management, physical sciences, hazardous material 
management, environmental management, maintenance management, and 
logistics. See the PMCDP Certification and Equivalency Guide, or the PMCDP 
website for the current PMCDPCE credit hour assignment table. 
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PMCDP COURSES 
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Acquisition Strategy and Planning 
Contract Administration for Technical Representatives 
Earned Value Management Systems  
Integrating Safety into Project Management 
Planning for Performance-Based Management Contracts 
Project Management Essentials 
Project Management System and Practices in DOE 
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Advanced Concepts in Project Management 
Cost and Scheduling Estimation 
Environmental Laws, Regulations and NEPA 
Federal Budgeting Process in DOE 
Project Leadership/Supervision 
Project Management Simulation 
Project Risk Analysis and Management 
Scope Management/Baseline Development 
Value Management 
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Facilitation Techniques/Conflict Resolution 
Labor Management Relations 
Negotiation Strategies and Techniques 
Project Execution and Operation Readiness Reviews  
Implementation and Management  of Performance-Based   
  Contracts 
Project Alignment/Pre-Project Planning 
Program Management and Project Portfolio Analysis 
Systems Engineering 
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Advanced Risk Management 
Executive Communications  
Strategic Planning 

 



PMCDP Training Catalog                                                                    Level 1 

1 

Acquisition Strategy and Planning 
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). It provides 
the DOE Project Director with a high-level 
review of the key phases, processes, recent 
changes, and major current issues in the DOE 
Acquisition Management System. Emphasis is 
placed on DOE Acquisition Management 
System front end planning functions.  The 
course provides participants from all areas of 
acquisition with an improved systems-level 
understanding of the acquisition process, how 
its various functions and phases interact with 
one another and the challenges practitioners 
face from an application, management, and 
ethics perspective.  Application of the 
information is reinforced through a series of 
practical exercises that emphasize commercial 
practices and simplified acquisition procedures 
 
Objective: It provides the DOE Project 
Director with a high-level review of the key 
phases, processes, recent changes, and major 
current issues in the DOE Acquisition 
Management System. Emphasis is placed on 
the Mission Need Statement and Acquisition 
Strategy. 
 
Audience: The course is designed for Federal 
Project Directors with at least three years 
experience in project management who 
currently work in a project management 
position on a project with a total project cost 
(TPC) of at least 5 to 20 million dollars. 
 
Length: Three Days 
 
Method of Delivery: Instructor-led classroom.  
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.   

 
CHRIS Code: 001027 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0006 
• Professional Development Units: 21 
 

Contract Administration for 
Technical Representatives  
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). Designed for 
employees who have valuable technical or 
functional expertise but little formal training in 
procurement, who need to know what to do 
when tasked to be Contracting Officer's 
Representative (COR) on a DOE non-M&O 
prime contract. Topics include: the Federal 
acquisition process as it pertains to the COR 
function; DOE’s approach to contract 
administration; the role of the COR, particularly 
in relation to the contracting officer and the 
contractor; the duties of the COR and how to 
effectively complete assigned responsibilities; 
and the ethical standards of conduct to which 
CORs must adhere. 
 
Objective: Provide DOE employees tasked to 
be COR with an overview of COR authority 
and responsibilities. 
 
Audience: Personnel tasked to be CORs who 
may not necessarily have formal training in 
procurement. 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score. 

 
CHRIS Code: 001028 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-000003 
• Professional Development Units: 21 
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Earned Value Management Systems 
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). It addresses 
earned value management systems (EVMS) 
processes and techniques for organizing, 
planning, and authorizing work; monitoring 
performance; controlling baseline; presenting 
the graphical organization, cost, and schedule 
of the technical baseline in a work breakdown 
structure (WBS); selecting the appropriate 
EVMS technique for different WBS elements; 
and collecting, interpreting, and reporting 
earned value data. 
 

Objective: Prepare participants to develop a 
working knowledge of EVMS and project 
reporting requirements and to apply EVMS 
approaches in project management. 
 

Audience: Federal Project Directors with at 
least three years experience in project 
management who currently work in a project 
management position. 
 

Length: Three days 
 

Method of Delivery: Instructor-led classroom 
 

Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score. 

 

CHRIS Code: 001026 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• COTS Course PMI Number: 1151-

D3EVMGMT 
• Professional Development Units: 21 
 
 
 
 
 
 
 
 
 
 
 

Integrated Safety into Project 
Management  
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). It is 
designed to enhance the DOE Federal Project 
Director's ability to clearly define and carry out 
integrated safety management and quality 
management. Additionally, it will provide 
participants with the necessary information to 
ensure that all DOE projects comply with DOE 
standards of safety. Using a case study, this 
process will examine nuclear, environmental, 
and worker safety issues in a representative 
project. 
 

Objective: The main objective of this course is 
to prepare the participant to effectively apply 
safety management requirements throughout 
the project acquisition life cycle. Particular 
emphasis is given to the planning and design 
phases where application of a Failure Mode 
and Effects Analysis should identify potential 
hazards and mitigation strategies. 
 

Audience: Federal Project Directors; 
perspective Federal Project Directors and 
integrated project team members. 
 

Length: Three and one-half days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001035  
 
PMCDP Certification 
• Continuing Education Hours: 25 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0018 
• Professional Development Units: 25 
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Planning for Performance-Based 
Management Contracts 
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). It 
encompasses the entire performance-based 
management contracting planning process 
starting from DOE's strategic planning process, 
to developing a statement of work, through 
performance measurement. Application of the 
information is reinforced through a series of 
practical exercises. Performance-based 
management elements that will be discussed 
include quality assurance surveillance plans; 
contract management and administration 
plans; risk assessments and analysis; 
incentive plans; and performance evaluation 
and measurement plans. 
 

Objective: Develop a working-level knowledge 
of all aspects of planning for performance-
based management contracts. 
 

Audience: Federal Project Directors with at 
least three years experience in project 
management who currently work in a project 
management position on a project with a total 
project cost (TPC) of at least 5 to 20 million 
dollars. This course will be relevant for 
personnel involved directly or indirectly in a 
wide variety of DOE projects or activities 
related to program/project management or 
contract management. 
 

Length:  Two days 
 

Method of Delivery: Instructor-led classroom 
 

Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score. 

 
CHRIS Code: 001030 
 
PMCDP Certification 
• Continuing Education Hours: 14 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0021 
• Professional Development Units: 14 
 
 
 
 

Project Management Essentials 
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). This blended 
learning course addresses specific project 
management issues relating to the Office of 
Management Budget and the Department of 
Energy.  It will also offer project management 
industry best practices and IT industry best 
practices.  The course will directly cover 
413.3M (Framework for Managing Capital 
Asset Projects), and also the relevant CPIC 
and IT Project Management Process (i.e. 
SEM), applicable when project managers are 
involved with information technology projects.  
Indirectly, the course will cover Enterprise 
Architecture and DOE Procurement and 
Budget. 
 
Objective: It will cover the primary concepts of 
project management at an intermediate level of 
expertise, and introduce best practices in 
project management from DOE, other Federal 
agencies, and the private sector. 
 
Audience: Federal Project Directors with at 
least three years experience in project 
management who currently work in a project 
management position on a project with a total 
project cost (TPC) of at least 5 to 20 million 
dollars. This course will be relevant for 
personnel involved directly or indirectly in a 
wide variety of DOE projects or activities 
related to program/project management or 
contract management. 
 
Length: Eight weeks 
 
Method of Delivery: 11 two-hour televideo 
conference sessions and one instructor-led 
three-day resident seminar. 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score. 

 
CHRIS Code: 001022 
 
PMCDP Certification 
• Continuing Education Hours: 70 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0007 
• Professional Development Units: 70 
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Project Management Systems and 
Practices in DOE 
 
This course is required for Level 1 certification 
in the Project Management Career 
Development Program (PMCDP). This blended 
learning course addresses specific project 
management issues focusing primarily on the 
critical decision process promulgated in DOE 
Capital Assets directives (emphasis on DOE O 
413.3.A). Other topics include: working 
Knowledge of DOE FPD roles and 
responsibilities, project management ethics; 
understanding DOE HQ-field relationships and 
Lead Program Secretarial Officers (LPSO’s). 
 
Objective: Provide participants a detailed 
knowledge of the critical decision process 
required by DOE Capital Assets directives, and 
articulate how that process interfaces with the 
budget process, project schedule, and key 
elements of project management at DOE. 
 
Audience: Federal Project Directors with at 
least three years experience in project 
management who currently work in a project 
management position on a project with a total 
project cost (TPC) of at least 5 to 20 million 
dollars. This course will be relevant for 
personnel involved directly or indirectly in a 
wide variety of DOE projects or activities 
related to program/project management or 
contract management. 
 
Length: Six weeks 
 
Method of Delivery: Seven two-hour televideo 
conference sessions and one instructor-led 
three-day resident seminar. 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001024 
 
PMCDP Certification 
• Continuing Education Hours: 60 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0008 
• Professional Development Units: 60 
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Advanced Concepts in Project 
Management 
 
This course is required for Level 2 certification 
in the Project Management Career 
Development Program (PMCDP). This blended 
learning course focuses on 9 major aspects of 
project management: Systems Engineering; 
Value Management; Integrated Safety 
Management; Quality Planning Assurance and 
Control; Pre-Project Planning; Project 
Objectives and Logic; Project Scheduling 
Under Uncertainty; Critical Chain and 
Resource Buffers; Process Control; Project 
Scheduling Under Uncertainty; Critical Chain 
and Resource Buffers and; Process Control. In 
addition to these topics, the course will 
address specific individual, team and 
organizational competencies and project 
leadership skills. 
 
Objective: Enable participants to apply their 
Level 1 project management knowledge in an 
extended research project and introduce a 
variety of selected topics pertaining to project 
management processes. 
 
Audience: Level 2 Federal Project Directors; 
integrated project team members, and 
prospective project directors. Attendees of this 
course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars. 
 
Length: Five weeks 
 
Method of Delivery: Five two-hour televideo 
conference session once a week and one 
instructor-led three-day resident seminar. 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001023 
 
PMCDP Certification 
• Continuing Education Hours: 50 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0012 
• Professional Development Units: 50 

Cost and Schedule Estimation 
 
This course is an elective for Level 2 
certification in the Project Management Career 
Development Program (PMCDP). It will 
provide students with a high-level overview of 
cost and schedule estimation techniques 
necessary for successful project management. 
Students will receive practical skills training on 
how to develop independent cost and schedule 
estimates and how such estimates factor into a 
project's baseline. Course topics include: 
identifying cost and schedule estimates; basic 
estimating methods; group analysis 
techniques; applying life-cycle costing 
techniques, validating estimates, determining 
critical path schedule for a project; crashing 
and fast-tracking methods; and the relationship 
between budget authorization (BA) and budget 
outlay (BO) schedules, project estimates, and 
the project funding profile. 
 
Objective: Enable participants to learn the 
skills used across the project life cycle, 
focusing on estimates developed in project 
planning and the early stages of project 
execution (preliminary design). 
 
Audience:  Level 2 Federal Project Directors; 
integrated project team members, and 
prospective project directors. Attendees of this 
course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars.  
 
Length: Five days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001044 
 
PMCDP Certification 
• Continuing Education Hours: 35 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0015 
• Professional Development Units: 35 
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Environmental Laws, Regulations 
and NEPA 
 
This course is an elective for Level 2 
certification in the Project Management Career 
Development Program (PMCDP). This course 
will train DOE Federal and contractor 
personnel in the details of the major 
environmental requirements in order to ensure 
they are knowledgeable about their 
responsibilities for environmental protection 
and compliance, and to assist them in carrying 
out these responsibilities. Upon completion of 
the training, all participants should be able to 
describe the intent of the major Federal 
environmental laws, Executive Orders, and 
regulations and understand the detailed 
processes involved in implementation of major 
environmental requirements by the 
Department of Energy.   
 
Objective: Provide participants an 
understanding of the environmental laws and 
regulations so that they are aware and 
knowledgeable of their environmental 
responsibilities as Federal Project Directors. 
 
Audience: Level 2 Federal Project Directors; 
integrated project team members, and 
prospective project directors. Attendees of this 
course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars. 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom  
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
 
CHRIS Code: 001046 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
 
 
 
 

Federal Budgeting Process in DOE  
 
 
This course is an elective for Level 2 
certification in the Project Management Career 
Development Program (PMCDP). It provides 
students with an overview of the major phases 
and participation in the federal budget process. 
Students will learn how the federal budget 
process can impact the role of the project 
director and how to best deal with the impacts 
through contingency planning. Students will 
gain an understanding, up to macro level, how 
the budget is formulated; recognize the impact 
of the Government Performance and Results 
Act (GPRA); and major phases and timing in 
the budget process. It emphasizes program 
and project managers’ effective use of these 
financial systems and processes to accomplish 
DOE’s mission. 
 
Objective: This course is designed to provide 
program and project managers a working 
knowledge of DOE’s financial and managerial 
systems to accomplish the Department’s 
budgeting and accounting processes.  
 
Audience: Level 2 Federal Project Directors; 
integrated project team members, and 
prospective project directors. Attendees of this 
course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars.  
 
Length: Four days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001034 
 
PMCDP Certification 
• Continuing Education Hours: 28 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0003 
• Professional Development Units: 28 
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Project Leadership/Supervision 
 
This course is required for Level 2 certification 
in the Project Management Career 
Development Program (PMCDP). This course 
is designed to stimulate long-term project 
management leadership growth, through 
understanding leadership principles and styles; 
identifying individual strengths and 
weaknesses; developing supervision and 
motivation techniques; building integrated 
project teams; and organizing and motivating 
team members. Course topics include: 
strengths and weaknesses of different 
leadership styles; ethical and unethical leader 
behavior; motivational strategies; IPTs; project 
goals and vision; achieving consensus; and 
developing confidence and trust within the 
project team. 
 
Objective: The objective of this course is to 
develop a working-level knowledge of 
leadership principles, supervision and 
motivation techniques, conflict resolution 
techniques; and integrated project 
teambuilding skills in a project environment. 
 
Audience:  Level 2 or higher Federal Project 
Directors, integrated project team members, 
and prospective Project Directors. Attendees 
of this course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars. 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001045 
 
PMCDP Certification 
• Continuing Education Hours: 22.5 
 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0011 
• Professional Development Units: 22.5 

 
Project Management Simulation 
 
This course is required for Level 2 certification 
in the Project Management Career 
Development Program (PMCDP). This 
computer-based project management 
simulation enables participants to exercise and 
integrate a wide variety of project management 
skills, including developing defensible project 
plans; applying PM tools and techniques to 
plan, track, and control projects; improving 
project team performance; analyzing project 
information; identifying complex project 
tradeoff decisions; and recognizing when to 
focus on task and when to focus on process. 
 
Objective: Provide participants the opportunity 
to apply project management knowledge in an 
automated project simulation. 
 
Audience: Level 2 or higher Federal Project 
Directors, integrated project team members, 
and prospective Project Directors. Minimum 
two years as a Level 1 Project Director or 
equivalent. Attendees of this course should 
have at least five years experience in project 
management and should currently be in a 
project management position on a project with 
a total project cost (TPC) of at least 5 to 20 
million dollars.  
 
Length: Five days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001029 
 
PMCDP Certification 
• Continuing Education Hours: 35 
 
 
Project Management Institute Certification 
• COTS Course PMI Number: 1071-

MW28PL 
• Professional Development Units: 35 
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Project Risk Analysis and 
Management 
 
This course is required for Level 2 certification 
in the Project Management Career 
Development Program (PMCDP). This course 
is designed to prepare DOE project managers 
to: determine project risks and develop risk 
management and mitigation strategies; 
determine at which points in a project life cycle 
Risk Analyses should be performed; evaluate 
potential risk probability and consequences, 
determine risk factors, select risk management 
or mitigation strategies, and develop a risk 
management plan. 
 
Objective: Participants will also acquire the 
skills that will enable them to assign risk 
responsibility between DOE and contractors; 
determine appropriate project cost and 
schedule contingencies for identified risks; 
determine appropriate project management 
and controls tools to assist in managing 
identified risks; and evaluate project Estimates 
at Completion (EAC) and remaining 
contingencies to determine adequacy of funds. 
 
Audience: Level 2 or higher Federal Project 
Directors, integrated project team members, 
and prospective Project Directors. Attendees 
of this course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars. 
 
Length: Three and a half days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001033  
 
PMCDP Certification 
• Continuing Education Hours: 25 
 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0009 
• Professional Development Units: 25 
 

Scope Management/Baseline 
Development  
 
This course is an elective for Level 2 
certification in the Project Management Career 
Development Program (PMCDP). The course 
covers a range of project management issues 
specific to the competency needs of a Level 2 
Project Manager. The objective of this course 
is to prepare students to conduct effective 
requirements planning sessions and to be able 
to control scope and configuration changes 
throughout the life cycle of the project. The 
course will emphasize Work Breakdown 
Structure (WBS) development. Some topic 
areas include baseline development 
techniques, identifying risk and constraints for 
requirements, prioritizing requirements, trade-
off analysis, iterative requirements 
management, and scope change/configuration 
management. 
 
Objective: This course is designed to enhance 
the DOE Federal Project Directors’ ability to 
clearly define requirements and scope, 
develop a defensible baseline, and manage 
conformance to the baseline throughout the 
project life-cycle. 
 
Audience: Level 2 or higher Federal Project 
Directors, integrated project team members, 
and prospective Project Directors. Attendees 
of this course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars.  
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001036  
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0014 
• Professional Development Units: 21 
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Value Management  
 
This course is an elective for Level 2 
certification in the Project Management Career 
Development Program (PMCDP). With a focus 
on the value management (VM) process, this 
course addresses building and leading VM 
teams; understanding the 6-step VM job plan; 
VM definitions, principles, and concepts; 
contractual aspects of VM; VM and the project 
life cycle; and function analysis in the VM 
process. 
 
Objective: Provide participants with an 
understanding of the VM process, emphasizing 
the modern approach to VM and how it can 
best be applied in the project life cycle to 
reduce the cost and schedule of DOE projects. 
 
Audience: Level 2 or higher Federal Project 
Directors, integrated project team members, 
and prospective Project Directors. Attendees 
of this course should have at least five years 
experience in project management and should 
currently be in a project management position 
on a project with a total project cost (TPC) of at 
least 5 to 20 million dollars.  
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001037 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0010 
• Professional Development Units: 21 
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Facilitation Techniques/ 
Conflict Resolution 
 
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP).This course 
will cover a variety of topics specific to the 
issues of facilitation and conflict resolution. 
Areas discussed include: recognizing potential 
conflict situations and neutralizing them before 
they escalate; using problem-solving and 
decision-making techniques to meet the needs 
of everyone affected; negotiating "win-win" 
solutions for all parties involved; minimizing or 
resolving conflict in groups and between 
employees using appropriate interpersonal 
strategies; and understanding and successfully 
implementing organizational change. The 
course will include a significant emphasis on 
the use of facilitation techniques within the 
conflict resolution process. 
 
Objective: Provide participants with an 
understanding of the issues of facilitation and 
conflict resolution, including an emphasis on 
win-win solutions and implementing 
organizational change 
 
Audience: Level 3 or higher Federal Project 
Directors and integrated project team 
members. Attendees should have at least 
seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001558 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
 
 
 
 

Labor Management Relations 
  
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). Participants 
in this course will gain knowledge in the basics 
of labor management relations, labor laws and 
regulations, implementing bargaining 
practices, and applying methods for resolving 
disputes. Techniques and procedures of labor 
contract administration will be discussed along 
with preventing unfair labor practices. 
 
Objective: Enable participants to gain 
knowledge about labor management relations 
and techniques and tools for building good 
labor management practices. 
 
Audience: Level 3 or higher Federal Project 
Directors and integrated project team 
members. Attendees should have at least 
seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars; however, it will be 
beneficial to PMCDP participants seeking 
higher levels of certification and to DOE staff 
engaged in labor relations. 
 
Length:  Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001038 
 
PMCDP Certification 
• Continuing Education Hours: 21 
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Negotiation Strategies and 
Techniques  
 
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). This course 
addresses collaborative and competitive 
negotiations, negotiation strategy and 
planning, negotiations within and between 
teams, identifying key stakeholder interests in 
negotiations, determining best alternatives to 
negotiated agreements, responding to conflict, 
and creating trust. Ethics in negotiations, 
negotiating cost and schedule and steps of the 
negotiation process. 
 
Objective: Provide participants with methods 
and strategies that improve their performance 
in negotiating agreements. Attendees will 
participate in individual and team negotiations 
in a workshop environment that improves their 
ability to plan for and conduct negotiations. 
 
Audience: Level 3 Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars; however, it will be 
beneficial to PMCDP participants seeking 
higher levels of certification and to DOE staff 
engaged in labor relations. 
 
Length:  Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001047 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
 
 
 
 
 
 

Project Execution and Operational 
Readiness Reviews  
 

This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). The course 
teaches skills necessary for successfully 
managing engineering and design, 
construction, acceptance and transition, and 
project closeout. Techniques are taught for 
organizing, managing, and reviewing project 
design and documentation, and for overseeing 
contractor performance during construction. 
Participants will learn the skills needed to 
identify potential problems and how to plan to 
avoid them. Extensive practice is provided in 
cost and schedule monitoring, including 
earned-value analysis, trend analysis and 
forecasting, managing baselines through 
performance monitoring and change control. 

 
Objective: This course is designed to enable 
Federal Project Directors to successfully 
complete the project execution phase and 
ensure that DOE facilities are ready for safe, 
legal operation prior to transition to contract 
closeout. 
 
Audience: Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars. 
 
Length:  Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001039 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0020 
• Professional Development Units: 21 
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Implementation and  
Management of Performance-Based 
Management Contracts 
 
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). Participants 
will examine the solicitation process from a 
Performance-based contracting viewpoint. 
They will learn the importance of clear 
performance work statements connected to 
evaluation criteria and instructions to offerors. 
They will walk through the evaluation and 
selection process and understand the potential 
for protests. Participants will address the post 
award management of performance-based 
major site facility contracts, understand the 
concepts of risk based oversight, and become 
familiar with the operations of incentive 
provisions and work authorizing processes. 
Class discussions will be supplemented with 
practical exercises in major topic areas.   
 
Objective: Familiarize participants with the 
implementation and management of 
Performance-based contracts for major site 
facilities. 
 
Audience: Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars. 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom  
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
 
CHRIS Code: 001040 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0022 
• Professional Development Units: 21 
 

Project Alignment/Pre-Project 
Planning 
 
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). Focusing on 
the pre-critical decision zero (pre-CD 0) and 
CD 0 phases of the project life cycle through 
CD 2, this course provides participants with 
hands-on skills training in planning a project, 
completing conceptual design documentation, 
and developing a project execution plan. 
Topics include developing project execution 
plans that follow DOE O 413.3A and ordering 
project priorities. 
 
Objective: Prepare participants to develop a 
hands-on knowledge of pre-project planning 
and project alignment processes. 
 
Audience: Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars. 
 
Length: Two days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001032 
 
PMCDP Certification 
• Continuing Education Hours: 14 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0013 
• Professional Development Units: 14 
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Program Management and Project 
Portfolio Analysis 
 
This course is required for Level 3 certification 
in the Project Management Career 
Development Program (PMCDP). Focusing on 
collaboration, defending resources, and 
creative compromise, this automated 
simulation and case study addresses 
developing a strategic view of projects, 
managing priorities among projects, 
coordinating the information needs of multiple 
projects across the organization, allocating and 
managing resources across a project 
organization, preparing project staff to meet 
future technical/managerial needs, balancing 
responsibilities for project and functional 
management, and applying project 
management methods in a complex project 
setting. 
 

Objective: Enable participants to gain hands-
on experience in planning, implementing, and 
coordinating multiple, complex projects across 
an organization. 
 

Audience: Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars. 
 
 

Length: Five days 
 

Method of Delivery: Instructor-led classroom 
 

Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 

CHRIS Code: 001025 
 
PMCDP Certification 
• Continuing Education Hours: 35 
 
Project Management Institute Certification 
• COTS Course PMI Number: 1071-

MW20EW 
• Professional Development Units: 35 
 
 
 
 
 

Systems Engineering  
 
This course is an elective for Level 3 
certification in the Project Management Career 
Development Program (PMCDP). Through this 
course students will be able to: recognize the 
steps of the SE process; understand how to 
apply the basic SE process to large systems 
(e.g., programs/projects); identify key 
participants for performing the SE processes; 
establish a problem and/or mission need 
statement; identify functions and requirements 
and interfaces with other systems; understand 
how to validate requirements; identify and 
evaluate alternatives or options; and apply risk 
and opportunity management to SE; verify 
solutions to meet requirements. 
 
Objective: The basis of this course is to 
emphasize that the implementation of the 
Systems Engineering (SE) process, from 
project initiation through the entire life-cycle, 
can decrease the likelihood of cost overruns, 
schedule delays and compromises in program 
and project technical performance. 
 
Audience: Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
at least seven years experience in project 
management and should currently have a 
position in a project with a total project cost of 
at least 100 million dollars. 
 
Length:  Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001049 
 
PMCDP Certification 
• Continuing Education Hours: 21 
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Advanced Leadership 
 
This course is an elective for Level 4 
certification in the Project Management Career 
Development Program (PMCDP). This course 
provides participants an opportunity to 
realistically assess their leadership strengths 
and needs, develop the communication and 
relationship-building skills that their 
professional environment requires, and 
discover how their personal leadership style 
aligns with their organization's culture. 
 
Objective: Enable participants to develop an 
advanced understanding of themselves and of 
their professional environments to succeed in 
dynamic, high-pressure, high-visibility 
leadership positions. 
 
Audience: Level 4 Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
a minimum of eight years of experience in 
project management and should currently work 
in a project management position on a project 
with a total project cost of at least 400 million 
dollars. 
 
Length:  Five days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001041 
 
PMCDP Certification 
• Continuing Education Hours: 35 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0019 
• Professional Development Units: 35 
 
 
 
 
 
 
 
 
 

Advanced Risk Management  
 
This course is an elective for Level 4 
certification in the Project Management Career 
Development Program (PMCDP). The course 
will provide students with more advanced 
treatment of risk management principles and 
concepts.  The training will build upon the 
concepts included in the basic Risk Analysis 
and Management course and will review topics 
that are appropriate for Level 3 and 4 Federal 
Project Directors. The course also addresses 
representative project risk management 
software risk analysis tools, and uses two large 
capital and operating dollar projects to 
enhance the learning through case study work. 
 
Objective: Provide the participant with an 
advanced understanding of the concepts and 
applications of risk and opportunity 
management, within the context of federally 
managed DOE acquisition projects. 
 
Audience: Level 4 Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
a minimum of eight years of experience in 
project management and should currently work 
in a project management position on a project 
with a total project cost of at least 400 million 
dollars. 
 
Length: Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001042 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
Project Management Institute Certification 
• DOE Course PMI Number: 2241-PM0024 
• Professional Development Units: 21 
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Executive Communications  
 
This course is required for Level 4 certification 
in the Project Management Career 
Development Program (PMCDP). Using filmed 
exercises and simulated media events, this 
highly interactive course addresses 
championing projects to Congressional 
leaders, DOE senior managers, and the 
media; communicating DOE concerns and 
plans to Congressional offices; delivering 
Congressional hearing testimony and 
responding to specific Congressional queries; 
giving television interviews and reviewing the 
newspaper articles that result from them; and 
understanding Congressional organization, 
leadership structures, and stakeholder 
concerns. 
 

Objective: Prepare participants to interact with 
senior agency executives, Congress, the 
media, and the general public. 
 

Audience: Level 4 Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
a minimum of eight years of experience in 
project management and should currently work 
in a project management position on a project 
with a total project cost of at least 400 million 
dollars. The course may be beneficial to other 
PMCDP participants who interact with senior 
agency executives, Congress or the general 
public. 
 

Length: Three days 
 

Method of Delivery: Instructor-led classroom  
 

Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001031 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 

Strategic Planning  
 
This course is an elective for Level 4 
certification in the Project Management Career 
Development Program (PMCDP). Participants 
will be introduced to theories and techniques to 
improve productivity, formulate and implement 
a planning process, and make better strategic 
decisions. They will be shown how to make 
decisions based on strategic plans that give 
specific direction yet remain flexible enough to 
respond to changing conditions. 
 
Objective: Provide participants with hands-on 
knowledge of the strategic planning process 
and how to formulate and implement strategic 
plans. 
 
Audience: Level 4 Federal Project Directors, 
prospective Project Directors, and integrated 
project team members. Attendees should have 
a minimum of eight years of experience in 
project management and should currently work 
in a project management position on a project 
with a total project cost of at least 400 million 
dollars. The course may be beneficial to other 
PMCDP participants or to DOE staff engaged 
in strategic planning. 
 
Length:  Three days 
 
Method of Delivery: Instructor-led classroom 
 
Course Notes:  
1. To earn course credit, participants must 

attend ninety-percent of all sessions and 
complete all course assignments, including 
successful completion of course exams, 
and have a minimum of seventy-percent 
passing score.  

 
CHRIS Code: 001043 
 
PMCDP Certification 
• Continuing Education Hours: 21 
 
 
 
 



  

 

Page Intentionally Left Blank 


